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Grant Number:
B-09-CN-MI-0035

Grantee Name:
Michigan

LOCCS Authorized Amount:
$223,875,399.00

Estimated PI/RL Funds:
$17,000,000.00

Obligation Date: Award Date:
02/11/2010

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$240,875,399.00

Disasters:

NSP

Declaration Number

$0.00

N/A

$217,139,692.00

$28,485,830.83

$0.00

$0.00

Total Obligated

$8,515,928.79

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$240,536,093.23

$0.00 $9,917,239.26

Match Contributed

     Program Funds Drawdown

To Date

$226,897,179.79

$237,446,464.11

$240,536,093.23

Overall

Program Income Received

$0.00

$0.00

Narratives
Executive Summary:

Target Geography:

Program Approach:

Consortium Members:

How to Get Additional Information:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$0.00 $225,655,620.79Total Funds Drawdown

Grant Award Amount:
$223,875,399.00
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This quarter we have completed the Phase 3 monitoring visits, continued work with the CPA firm to resolve
outstanding financial reconciliations with consortium partners, and completed Phase 1 and Phase 2 program income
funding rounds.
As of December 31st, we have a new contract for closeout assistance with CAI.Hundreds of activity closeouts are
currently underway and anticipated to be finalized by March 2015 through a collaboration of MSHDA staff and CAI
staff.
In addition, a waiver was sent in to HUD requesting MSHDA to have the ability to expend program dollars prior to
program income dollars returned to MSHDA.Based on the implications of the pending waiver determination no
DRGR draws for either grant funds and/or program income receipts and expenditures have been entered into the
system.Once the determination is made, additional data entry into the DRGR system will occur.
Next quarter, when the Round 1 and Round 2 grant agreements for NSP2 PI are created, executed and entered into
OPAL we will be adding them into DRGR which total $4,955,330 plus the Detroit Land Bank Authority grant for
$4,300,000.  All of these dollars have a timeline for completion of August 15, 2015.  Once this data is entered the
remaining uncommitted balance will be a little over $1.5 million.
Next quarter a determination will be made as to whether the remaining funds will be used for either a large
demolition project and/or to cover administrative costs incurred by MSHDA.Based on our calculations, to date we
have met the LISA requirement however we are mindful that the number continually changes as program income is
generated by the consortium. 
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$20,147,351.49

$0.00

To Date

Limit on Public Services

$28,485,830.83

0.00%
0.00%

Overall Benefit Percentage (Projected)

$20,147,351.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$22,387,539.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $22,387,539.90 $21,419,066.12

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $55,968,849.75 $74,828,807.21

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $0.00 $21,419,066.12 $20,147,351.49

9999, Restricted Balance $0.00 $0.00 $0.00

B001, Eligible Use B001 - Rehab/Reconstruction $0.00 $56,832,876.18 $47,626,613.00

B002, Eligible Use B002 - Homeownership Assistance $0.00 $173,925.00 $169,725.00

C001, Eligible Use C $0.00 $9,720,635.00 $8,494,057.00

D001, Eligible Use D001 $0.00 $35,617,596.00 $34,776,445.00

E001, Eligible Use E001 - Redevelopment $0.00 $87,700,000.00 $77,572,189.00

E002, Eligible Use E002 - Homeownership Assistance $0.00 $294,283.00 $134,533.00

M000 - Gardenview Estates, M000 - Gardenview Estates $0.00 $20,080,549.53 $19,997,596.51

M001 - Lafayette Lofts, M001-MLBFTA/Pontiac NS2-2009-6027-05 $0.00 $5,900,000.00 $5,900,000.00

M002 - Benjamin Manor, M002S - Benjamin Manor Highland $0.00 $2,321,182.00 $2,321,182.00

MSHDA P.I., Program Income Returned To MSHDA $0.00 $100,000.00 $0.00
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